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1st CTOL Arrival – Mar 2010

1st CV Arrival – Jan 2012
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Mar 2011 (Fly & Mx)

1st STOVL Arrival – Oct 2010

Design 15%, 35%, 65%, 95% ….   

EIS

Eglin F-35 Beddown Timeline

suzann.chapman
Text Box
From 9/30/2008 USAF briefing



33DISTRIBUTION STATEMENT A.  Approved for public rele ase; distribution is unlimited.

Eglin Aircraft Beddown (All Variants)
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Jun 2014:  
STOVL squadron 
reaches capacity

Oct 2014:  CTOL 
squadrons reach 

capacity

Training Squadrons & Ramp Space reach capacity in J une 2015

USMC 20

USAF 78

USN 15

Eglin F-35 Deliveries (Latest Plan)
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